

SOFTWARE ENGINEERING

LAB-02

Name: Dhanush S Shekhar
SRN:PES1UG24CS662

1.Epics

The screenshot shows the Jira interface for the 'SE-LAB2' project. The left sidebar contains navigation options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', 'Filters', 'Dashboards', 'Teams', 'Goals', and 'Projects'. The main content area displays a list of Epics under the 'Work' section. Each epic is represented by a card with a title, assignee, reporter, priority, and status.


Work	Assignee	Reporter	Priority	Status
> SL-4 Milestone & Contract Management	Unassigned	Dhanush S Shek...	Medium	To Do
> SL-7 Draft Submission & Review	Unassigned	Dhanush S Shek...	Medium	To Do
> SL-10 Milestone Approval & Escrow Payment	Unassigned	Dhanush S Shek...	Medium	To Do
> SL-13 Payment Gateway Integration & Transaction Pr...	Unassigned	Dhanush S Shek...	Medium	To Do
> SL-16 Automated Notifications & Communication Engi...	Unassigned	Dhanush S Shek...	Medium	To Do

2.Backlogs

The screenshot shows the Jira interface for the 'SE-LAB2' project, specifically the 'Backlog' view. The left sidebar is the same as in the previous screenshot. The main content area displays a list of backlog items under the 'SL Sprint 1' section. Each item is represented by a card with a title, assignee, reporter, priority, and status.

SL Sprint 1 28 Aug – 11 Sep (10 work items)	Assignee	Reporter	Priority	Status
SL-5 US-01 — Define Deliverable Milestones	Milestone & Contr...	To Do	Medium	To Do
SL-6 US-02 — Track Milestone Completion	Milestone & Contr...	To Do	Medium	To Do
SL-8 US-03 — Submit Draft Media Deliverable	Draft Submission ...	To Do	Medium	To Do
SL-9 US-04 — Review Watermarked Draft	Draft Submission ...	To Do	Medium	To Do
SL-11 US-05 — Approve Milestone	Milestone Approva...	To Do	Medium	To Do
SL-12 US-06 — Release Locked Milestone Payment	Milestone Approva...	To Do	Medium	To Do
SL-14 US-07-External Payment Gateway Processing	Payment Gateway ...	To Do	Medium	To Do
SL-15 US-08-Payment Status Confirmation & Logging	Payment Gateway ...	To Do	Medium	To Do
SL-17 US-09-Review Request Notifications	Automated Notific...	To Do	Medium	To Do
SL-18 US-10-Revision & Decision Alerts	Automated Notific...	To Do	Medium	To Do


3.Board(TO-DO)



This screenshot shows the Jira SE-LAB2 Board in the 'TO-DO' view. The board is organized into four columns: TO DO, IN PROGRESS, IN REVIEW, and DONE. The 'TO DO' column contains five tasks, each with a sub-task and a status icon. The 'IN PROGRESS' column is currently empty. The 'IN REVIEW' and 'DONE' columns are also empty. The board is titled 'SE-LAB2' and has a 'Complete sprint' button at the top right. The left sidebar shows the 'SE-LAB2' space selected under 'Recent'.

Task	Sub-task	Status
US-01 — Define Deliverable	Milestone & Contract Management	SL-5
US-02 — Track Milestone Completion	Milestone & Contract Management	SL-6
US-03 — Submit Draft Media Deliverable	Draft Submission & Review	SL-8
US-04 — Review Watermarked Draft	Draft Submission & Review	SL-9
US-05 — Approve Milestone		

Board(IN-PROGRESS)



This screenshot shows the Jira SE-LAB2 Board in the 'IN-PROGRESS' view. The board is organized into four columns: TO DO, IN PROGRESS, IN REVIEW, and DONE. The 'TO DO' column contains a '+ Create' button. The 'IN PROGRESS' column contains four tasks, each with a sub-task and a status icon. The 'IN REVIEW' and 'DONE' columns are currently empty. The board is titled 'SE-LAB2' and has a 'Complete sprint' button at the top right. The left sidebar shows the 'SE-LAB2' space selected under 'Recent'.

Task	Sub-task	Status
US-04 — Review Watermarked Draft	Draft Submission & Review	SL-9
US-05 — Approve Milestone	Milestone Approval & Escrow Paym...	SL-11
US-06 — Release Locked Milestone Payment	Milestone Approval & Escrow Paym...	SL-12
US-07-External Payment Gateway Processing	Payment Gateway Integration & Tra...	SL-14
US-08-Payment Status Confirmation & Logging		

Board(IN-REVIEW)

This screenshot shows the Jira Board interface for the 'SE-LAB2' space. The board is currently in the 'IN-REVIEW' state, with 10 items in the 'IN REVIEW' column. The columns are labeled 'TO DO', 'IN PROGRESS', 'IN REVIEW', and 'DONE'. The 'IN REVIEW' column contains the following items:

- US-04 — Review Watermarked Draft (Draft Submission & Review, SL-9)
- US-05 — Approve Milestone (Milestone Approval & Escrow Paym..., SL-11)
- US-06 — Release Locked Milestone Payment (Milestone Approval & Escrow Paym..., SL-12)
- US-07-External Payment Gateway Processing (Payment Gateway Integration & Tra..., SL-14)
- US-08-Payment Status Confirmation & Logging

The left sidebar shows the navigation menu with options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', 'Teams', 'Goals', and 'Projects'. The top bar includes a search bar, a '+ Create' button, and a 'See plans' link.


Board(DONE)

This screenshot shows the Jira Board interface for the 'SE-LAB2' space, now in the 'DONE' state. The board is currently in the 'DONE' state, with 10 items in the 'DONE' column. The columns are labeled 'TO DO', 'IN PROGRESS', 'IN REVIEW', and 'DONE'. The 'DONE' column contains the following items:

- US-04 — Review Watermarked Draft (Draft Submission & Review, SL-9)
- US-05 — Approve Milestone (Milestone Approval & Escrow Paym..., SL-11)
- US-06 — Release Locked Milestone Payment (Milestone Approval & Escrow Paym..., SL-12)
- US-07-External Payment Gateway Processing (Payment Gateway Integration & Tra..., SL-14)
- US-08-Payment Status Confirmation & Logging

The left sidebar and top bar are identical to the previous screenshot, showing the navigation menu and search bar.

Burndown Chart



Reflection Questions:

1. Estimation Accuracy: The estimations for SL Sprint 1 successfully accounted for the actual effort required, as all 10 user stories—covering milestones, payments, and notifications—were completed without needing carryovers.
2. Backlog Prioritization: The backlog was organized logically by epics, ensuring that foundational elements like Milestone & Contract Management and Draft Submission & Review were addressed early to unblock dependent transactional and notification tasks.
3. Sprint Alignment: The simulated execution matched the planned scope for the active window from August 28th, 2026, to September 11th, 2026, resulting in a fully completed sprint with zero incomplete or out-of-scope items.
4. Burndown Insights: The burndown chart highlighted a flat initial velocity followed by a completion pattern typical of batch updates, illustrating that real-time status transitions on the board provide a more granular view of team capacity than closing all tasks simultaneously.